FORM DPW-CIA 2/05
' STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2014

Date; December 23, 2014

CONTRACTOR: Robert M. Kaya Builders, Inc.
ADDRESS: 525 Kokea St., Bldg. B-3 Contract No. 61872 [ -]

City, State ZIP:  Honolulu, HI 96817 DAGS Job No. 62-10-0672
PROJECT TITLE: Kekuanao'a Building Upgrade Elevator

CONTRACT IFDR JNSPECTION BRANCH USE
| SUBMITTAL REGISTER l’rCOMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 540,000.00 “oue MONTHLY:

|/1 PROJECT SCHEDULE - INITIAL & ONGOING
[ »{"DAILY REPORTS T PAYROLL AEFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ v CONTRACT NUMBER | ¥IPROJECT NAME & LOGATION
Total § 44 934.00 [#] ALL SIGNATURES

Adjusted Contract Amount 3 584,934.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 540,000.00 10000% $  44,934.00 3 584,934.00
Retained REDUCEDT ] $ 27,000.00 P 2,247.00 $ 29,247.00
Amount Subject to Payment $ 513,000.00 $§  42,687.00 3 555,687.00
Payments to Date 3 505,431.00 $  39,299.00 $ 544 730.00
Payments Now Due 3 7,569.00 $ 3,388.00 $ 10,957.00

Payment No. FINAL[ ] 7

Remarks:

1 Computed and Checked by
2 | certify that the above tifl 1s correct, just, that payment has not been received and al payroll

afdavits have been submitted. are cument. or proper decuctive exclustons have been made to

3 Recommended Project Inspector or Engmasr Date-
Robert M_Kaya Builders, Inc
Name of Contracior
4 Re Area EngmeeriArchulest Date
15 Z E’ 12/23/2014
Date 8y signature  Tale  Haeak Misui 7 Controller Date
The Public Works Admirestrator certfies that chan oraers have been rssued and the work perfarmed.

s Jh2S JAN 0 6 2015
(/ T Sute Public Works Admansatr Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2014

Contract No.: 61872

CONTRACTOR: Robert M. Kaya Builders, Inc.
PROJECT TITLE: Kekuanao'a Building Upgrade Elevator DAGS Job No.: 62-10-0672
[}
% CONTRACT,
] LICENSE BASIC CONTRACT| COMPL.TO %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE| CMPL| % RETAINEDL
Robert M. Kaya Builders, Inc. General Contractor ABC-23456 $131,24% $131,241| 100 00% 5% $6,562
AEAEESANSEESEESSEEEESAESEEEEEEESESE ISESEENENENAEAEMAASAEEARENAEEEEERNE
I.IIIIIIII.-I'-Il'l.llllII...I.IIIJI.-'-I-IIIllIlIIIIIIIIIIIIIIIIHIII-
SUES]
BASIC SUB- CONTRACT
LICENSE CONTRACT| COMPL. TO %| RETN AMOUNT
SUBCONTRACTCR TRADE NO. AMOUNT DATE( CMPL %| RETAINED
BENDCO Demalition c-22320 $14,555 $14,555| 100.00% 5% §728
Akamai Builders, Inc, Concrete Restoration C-5647 54,320 $4,220] 100 00% 5% 5216
Concrete Coring Co., of Hawaii Concrete Sawcutting AC-225970 $3,700 $3,700] 100 DD% 5% 5185|
K & § Welding, Ine. Structural Steal C-13639 $28,510 $28,510} 100 00% 5% $1.425
C K. Interiors LLC Drywall C-27143 $5,700 $5,700| 100 00% 5% $285
HSI Mechanical, Inc. AC & Ventilation BC-24573 $29,718 $29,719| 100 00% 5% $1,488
ngmi Elel:trlcal Ser_vioe. Inc. Electrical C-8310 $496,755 $49,755| 100.00% 5% $2,.488
IMH::S“""""' Electnc & Electronics USA. o0 ator C-22955 $261,200 s261.200| 10000%| 5% $13,060
JO Painting & Decorating, Inc. |Painting C-15378 $14,300 $11,300| 100,00% 5% $565
Total Retained from Subs $408,750 520 438 00

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS

| $27,000.00]

| certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

i s G

12/23/2014

By Signature: Hideaki Mitsui, ?hmuer

NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly

Estimate Sheet

Date

Checked/Verified by:

L

Initial - Project inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 61972

PROJECT TITLE: Kekuanao'a Building Upgrade Elevator DAGS Job No.: 62-10-0672
o CHANGE
% ORDER
=] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
G |PRIME CONTRACTOR  |TRADE NO. AMQUNT| TO DATE{ CMPL %| RETAINED

|Roben M. Kaya Builders. Inc. [General Contracior ABC-23456 $11.023]  $11.023| 100.00% 5% $550]A

[

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED|
Window World, Inc. Window Blind NIA $280 $280] 100.00% 5% §14
KKK Aluminum & Glass, Inc, |Window Security Grill C-12004 $1.830 $1,830] 100.00% 5% $97
|Kokami Electrical Service, Inci Electrical C-8310 $18.234 $18,234| 100.00% 5% $912
In Control Inc Security System $5.617 $5,617] 100.00% 5% $281
Mitsubishi Electric Elevator C-22955 $7.850 $7,850| 100.00% 5% $383
#DIVIO| 5% S0

#DIVIO 5% 50

#DIWVI! 5% 30

#DIV/0! 5% $0

#DIVIO! 5% $0

#DIVio 5% $0]

ZDIVIOI 5% 30

. ‘ #DIV/O! 5% 50

#Diviol 5% 30

#DIvi0l 5% $0

N #DIVI0| 5% S0

#DIVIO! 5% 50

#DIVID! 5% $0

$0

Total Retained from Subs $33,911 $1.,6687

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name of Contractor

I/'bb ,g'" o 12/23/2014
By Signature / Date

NOTE:

Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

A

Initiai - Project Inspecior or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

[

PAYMENT NO.: 7 PROJECT TITLE: KEKUANAOA BUILDING - UPGRADE ELEVATOR

BILLING MONTH: December-14 DAGS JOB NO.: 6 2-10-0672 CONTRACT NO.: 61972
CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earped Retainage Amount Due
03 B12-441M $7,967.00 $398.00 $7,569.00
Totals: $7,967.00 $398.00 $7,569.00
Change Order Payment Suffix: 2,5,6
ufifix und ol mount Ear Retainage Amount Due
05 B12-441M $3,567.00 $179.00 $3,388.00
Totals: £3,567.00 $179.00 $3,388.00
Grand Total: $11,534.00 $577.00 $10,957.00

/ A= Vefis
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 493900

Cost Code 3A1
Voucher No. 1I0Ho N 'Af

Verified By W JAN 12 2015



